CLASSIFICATION

REPORT

50X1-HUN

INFORMATION FROM

FOREIGN DOCUMENTS OR RADIO BROADCASTS

COUNTRY

CD NO. DATE OF

Economic - Electric power

HOW

SUBJECT

Daily newspapers

WHERE

DATE

PUBLISHED

PUBLISHED

USSR

31 Mar - 16 Apr 1949

PUBLISHED LANGUAGE

Russian

NO. OF PAGES

INFORMATION 1948/1949

DATE DIST. 9 Jun 1949

SUPPLEMENT TO REPORT NO.

THIS IS UNEVALUATED INFORMATION

SOURCE

Soviet newspapers as indicated.

REPOYMETERATION LAGS IN NOVOSEBERSE OBLAST PRIMORSKIY KRAY

NOVOSIBIRSK RURAL ELECTRIFICATION -- Sovetskaya Sibir', No 74, 16 Apr 49

The current Five-Year Plan for rural electrification in Novceibirsk Oblast provides for construction and completion of 60 hwdroelectric power plants, each with a capacity of 15 - 20 kilowatts and more, and for electrification of 125 kolkhozes and 35 MTSs. Hovosibirsk Rural Rayon has pledged to provide complete electrification of kolkhozes by connecting them to the existing high-voltage power-systems of "Novosibirskenergo" (Novosibirsk rover). It has been plenned to build hydroelectric power plants in Legostayevakiy, Meslyaninskiy, Suzunskiy, Toguchinskiy, Moshkovskiy, ami Kyshtovskiy Rayons. These will be large interrayon plants, with a capacity of 200-600 kilowatts and complex hydrotechnical. installations. The 500-kilowatt Kiiskaya GES in Toguchitakiy Rayon will supply power to 20 kolkhozes.

The electrification plan, however, is being carried out very slowly. Only 20 kelkhozes, instead of the planned 100, were provided with electricity in 1948. Only 10 cf the planned 25 hydroelectric plants were built. A number of plants, including the Fan'kovakaya and Borkovakaya in Maslyaninakiy Rayon and the Zdvinskaya in Zdvinskiy Rayon, were started, but construction work has been stopped. The Construction and Assembly Office of "Glaves' elektro" (Main Administration of Rural Electrification) fulfilled the 1948 plan only 39.1 perment. Plans, drawn up by "Soyuzvodproiz" All-Union Planning of Water-Power Installations 17 for the Vengerovskaya GES and the Maslyaninskaya and Suzunskaya plants are of poor quality and need changes.

PRIMORSKIY ELECTRIFICATION SLOW -- Krasnoys Znamya, No. 81, 7 Apr. 49

Only 50 percent of the 1948 plan for rural electrification in Primorskiy Kray was completed. In 1948, electrification was not extended to any of the kolkhozes in Chuguyevskiy, Molotovskiy, Chralovskiy, Kelininskiy, or Yakovlovskiy Rayons. The 1949 plan calls for electrification of 73 kolkhozes and three MTSs and requires for this goal the completion of 38 transformer substations and the installation of approximately 250 motors and 11,000 electric lights.

	:	CLASSIFICATION	SEAST.	a 44 a 4 a	# T 1	
STATE	X NAVY	X HORD	DISTRIBUTION			
ARNY	AIR	Fai				
	7			53		

- 1 -

Sanitized Copy Approved for Release 2011/07/18: CIA-RDP80-00809A000600230515-5

TESRET

50X1-HUM

Krasnoye Znamya, No 82, 8 Apr 49

In 1949, five kolkhoz GESs vill be built in Sokolovskiy Rayon. Kolkhoz workers have already logged more than 600 cubic meters of timber for the construction projects. Seven GESs will be built in Chuguyevskiy Rayon this year. A group of specialists from the Kray "Glavsel'elektro" (Main Administration of Rural Electrification) Offics is organizing the construction work.

Krasnoye Znamya, No 75, 31 Mar 49

The "Primsel'elektro" (Primorskiy Kray Rural Electrification) Office has organized eight construction and assembly sections throughout the kray to provide more efficient and parmanent control and direction of the rural electrification program. The sections will serve in the following rayons: first section, Anuchinskiy Rayon; second, Chuguyevskiy; third, Shmakovskiy, Krasnoarmsyskiy, Kalininskiy, and Kirovskiy; fourth, Spasskiy and Chernigovskiy; fifth, Ivanovskiy, Khankayskiy, and Voroshilovskiy; sixth, Chkalovskiy; seventh, Sokolovskiy; and eighth, Budenmovskiy Rayon.

10 W T.

errett